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April 12, 2001 

 

Ms. Barbara Mazurowski 
Manager 
U.S. Department of Energy 
Rocky Flats Field Office 
10808 Highway 93, Unit A 
Golden, CO 80403-8200 

Dear Ms. Mazurowski: 

The Rocky Flats Coalition of Local Governments (Coalition) applauds the progress the 
Department of Energy (DOE) and its prime contractor, Kaiser-Hill, have made towards 
meeting the goal of cleaning up and closing down Rocky Flats by 2006. We, however, 
remain concerned that the Site is currently not on schedule for a 2006 closure. 
Additionally, as the General Accounting Office identified in its recent report to Congress, 
challenges exist that must be resolved to achieve our shared goal.  

Fortunately, we now have in place numerous planning tools that enable us to track 
progress closely and to identify potential issues that may arise months or even years 
ahead. We respectfully request that DOE provide the Coalition with a semi-annual 
progress report and presentation to the Board on the status of the cleanup of Rocky Flats. 
This progress report should include, but not be limited to: 

o a summary of the Site budget, focusing specifically on cost and scope and 
whether Rocky Flats is on schedule for a 2006 closure;  

o the status of major government furnished services and items required for the 
project, including whether such services and items are being furnished on a 
schedule to support closure by 2006;  

o the status of major Kaiser-Hill furnished services and items required for the 
project, including whether such services and items are being furnished on a 
schedule to support closure by 2006;  

o a list of any contract modifications agreed to by DOE and Kaiser-Hill, including 
the cost, scope and schedule impacts of such modifications; and  
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o any issues that may be an impediment to achieving closure on schedule, including 
but not limited to NEPA approvals, container certifications, regulatory approvals, 
receiver site availability, and funding shortfalls. 

We request that this information be presented in a form that is easily readable and easy to 
understand. We would appreciate having the first such report by July.  

Thank you for your help in this matter and for your continued commitment to work with 
the Coalition on the safe and timely cleanup and closure of Rocky Flats. 

 
Sincerely, 

 
 

/s/     /s/ 
Paul Danish    David Abelson 
Chairman    Executive Director 

 
 

cc:  Senator Wayne Allard 
Representative Mark Udall 
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